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State Board of Education Corrective Action Plan 

As required by the Resolution Agreement, OCR Reference No. 10164018, the State Board of Education 

(SBE) has developed the following Corrective Action Plan based on the results of the conformance audit 

conducted by Washington Technology Solutions (WaTech). This plan includes issues identified in the 

accessibility conformance audit along with prioritized actions and a timeline for making the SBE website 

accessible. 

Website Design, Layouts and Templates 

Issue: The State Board of Education website contains accessibility barriers 

Remediation strategy: Redesign/rebuild the SBE website 

SBE consulted with the Web and User Experience team within Washington Technology Solutions 

(WaTech) regarding the implementation of fixes identified in the audit. Based on the nature of the 

barriers and the outdated technology of the website, SBE has determined a complete redesign and 

rebuild of the website would be more cost effective and result in a more accessible website than 

remediating the accessibility issues of the current SBE website. 

Note: For the purposes of the Corrective Action Plan, website design, layouts and templates are defined 

as the technical functionality and structure of the website independent from the content posted on the 

website.  

Actions and Schedule 

Action Start 
Date/Dependency 

Planned Completion  Responsible Parties 

Procurement/contracting 
options researched 

Office of Civil Rights 
acceptance of 
Corrective Action 
Plan 

6/1/2017 SBE 

Funding sources/issues 
identified 

Office of Civil Rights 
acceptance of 
Corrective Action 
Plan 

6/1/2017 SBE 

Contract for redesign and 
rebuild of SBE website is 
written 

Funding sources 
identified 

8/1/2017 SBE 

Contract for redesign and 
rebuild of SBE website is 
signed 

Contract written and 
Contractor identified 

9/1/2017 SBE, Contractor 
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Action Start 
Date/Dependency 

Planned Completion  Responsible Parties 

SBE website rebuild 
complete 

Date contract is 
signed and 
Contractor 
workload/resourcing, 
other 

Prior to 24 month 
timeline specified in 
Resolution Agreement, 
OCR Reference No. 
10164018 (see 
schedule note) 

Contractor 

Staff trained on updating 
website 

Date contract is 
signed and 
Contractor 
workload/resourcing, 
other 

Prior to 24 month 
timeline specified in 
Resolution Agreement, 
OCR Reference No. 
10164018 (see 
schedule note) 

Contractor 

Schedule note: Due to the need to contract with an external entity to complete this action, SBE feels 

supplying a specific date of completion for this action would not take into consideration impacts outside 

of SBE’s control such as the existing workload of the contractor or other factors. SBE will incorporate a 

timeline into the contract that will result in the completion of work associated with these actions within 

the 24 month timeline specified in the Resolution Agreement, OCR Reference No. 10164018. 

Audit Findings Related to  

Once complete, the identified actions will result in the remediation of the following issue areas 

identified in the accessibility conformance audit: 

 Keyboard Navigation 

 Focus 

 Skip Links 

 Images 

 Color 

 Forms 

 Tables 

 Language 

 Audio-Only Content 

 Synchronized Media 

 Style-Sheet Non-Dependence 

 Enough Time 

 Re-Size Text 

 Parsing 

Website Content 

Issue: Content on the State Board of Education website contained issues impacting accessibility 
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Remediation Strategy: Remediation of accessibility issues within SBE web content.  

Note: for the purposes of the Corrective Action Plan, website content is defined as pieces of the website 

presented on a webpage for the purpose of communication. This includes links to audio files. 

Documents hosted on the SBE website and linked from webpages are addressed in the Documents 

section of the Corrective Action Plan. 

Actions and Schedule 

Action Start 
Date/Dependency 

Planned Completion  Responsible Parties 

Identify content to carry 
forward (to help prioritize 
remediation efforts and 
prepare for migration to 
new website) 

 7/1/2017 SBE 

Remove content from site 
that will not be carried 
forward 

 8/1/2017 SBE 

Provide text alternatives to 
audio-only content 

Dependent upon 
identification of 
content being 
carried forward 

11/1/2017 SBE (optional 
contract for 
transcription 
services) 

Provide text alternatives to 
content conveyed through 
images 

Dependent upon 
identification of 
content being 
carried forward 

11/1/2017 SBE 

Remove data table 
attributes from layout 
tables 

Dependent upon 
identification of 
content being 
carried forward 

11/1/2017 SBE 

Data table row and column 
headers are correctly 
identified 
(programmatically) 

Dependent upon 
identification of 
content being 
carried forward 

11/1/2017 SBE 

Complex data table cell are 
programmatically 
associated with 
corresponding header cells  

Dependent upon 
identification of 
content being 
carried forward 

11/1/2017 SBE 

Visual headings are 
programmatically identified, 
match visual outline level, 
and describe the 
topic/purpose 

Dependent upon 
identification of 
content being 
carried forward 

11/1/2017 SBE 

Remove <blockquote> tags 
used solely for indentation 

Dependent upon 
identification of 
content being 
carried forward 

11/1/2017 SBE 
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Action Start 
Date/Dependency 

Planned Completion  Responsible Parties 

Link text is descriptive and 
conveys the destination, 
function, and/or purpose of 
the link 

Dependent upon 
identification of 
content being 
carried forward 

11/1/2017 SBE 

Links are uniquely identified Dependent upon 
identification of 
content being 
carried forward 

11/1/2017 SBE 

iframes have a meaningful 
title 

Dependent upon 
identification of 
content being 
carried forward 

11/1/2017 SBE 

Consult with contractor 
regarding best 
implementation of 
functionality currently 
provided via image maps 
(graduation requirements) 

Dependent upon 
identification of 
content being 
carried forward 
and signing of 
website rebuild 
contract 

Prior to 24 month 
timeline specified in 
Resolution Agreement, 
OCR Reference No. 
10164018 (see schedule 
note) 

SBE, contractor 

    

Schedule note: Due to the need to contract with an external entity to complete this action, SBE feels 

supplying a specific date of completion for this action would not take into consideration impacts outside 

of SBE’s control such as the existing workload of the contractor or other factors. SBE will incorporate a 

timeline into the contract that will result in the completion of work associated with these actions within 

the 24 month timeline specified in the Resolution Agreement, OCR Reference No. 10164018. 

Related Audit Findings 

This action will result in the remediation of the following issues identified in the audit: 

 Images 

 Color 

 Tables 

 Headings and Document Structure 

 Links and User Controls 

 Frames 

Documents 

Issue: Though not included in scope of audit, WaTech noted the presence of inaccessible documents on 

the SBE website. 

Remediation Strategy: Identify and remediate accessibility issues in documents posted on SBE website. 
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Actions and Schedule 

Action Start 
Date/Dependency 

Planned Completion  Responsible Parties 

Complete inventory of 
documents on SBE website 

Dependent upon 
identification of 
content being 
carried forward.  

8/1/2017 SBE 

Types and sources of 
accessibility issues in 
documents are identified 

Complete 
inventory of 
documents on SBE 
website 

11/1/2017 SBE 

Prioritization plan 
established for remediation 

Inventory of 
documents and 
types of 
accessibility issues 
present have been 
identified 

1/1/2018 SBE 

Remediation of accessibility 
issues complete 

Prioritization plan 
complete 

Prior to 24 month 
timeline specified in 
Resolution Agreement, 
OCR Reference No. 
10164018 (see schedule 
note) 

SBE 

Schedule note: Due to the need to contract with an external entity to complete this action, SBE feels 

supplying a specific date of completion for this action would not take into consideration impacts outside 

of SBE’s control such as the existing workload of the contractor or other factors. SBE will incorporate a 

timeline into the contract that will result in the completion of work associated with these actions within 

the 24 month timeline specified in the Resolution Agreement, OCR Reference No. 10164018. 

Website Accessibility Input 

The board will seek input regarding the accessibility of its redesigned and rebuilt website from persons 

knowledgeable about website accessibility, including employees, parents, students, and members of the 

public with disabilities during the period it implements the corrective action plan. 


